
CIC#: 99EPA EPA SUPERFUND PROGRAM 

Billed Date: 01-Jul-2016 

Customer Order Number:DW969S8694 

D.O. Voucher No. 

UNIMATIC MANUFACTURING 

EPA 734 

BU. Voucher No. Bill No. 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 

448170 BZ893 

Paid By Check No. Collection Vou. No. 

Page 1 of 1 

* * * * * * * * * * * * * * * * * * * * * * * * * * * 
Accounts Of 

27079727 

Partial# 22 01-Jun-2016 Thru 01-Jul-2016 
* * * * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 4S268-7002 

Billed Accounting Classification 

068 068 x 814S.OOOO 2014 00 0000 000000 0000 00000 6801001 S 

Line Item Moa Description 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER GS 
KANSAS CITY DISTRICT GS 
S720 INTEGRITY DRIVE 

MILLINGTON TN 380S4-SOOS 

Billing Accounting Classification 

$3,S48.34 096 NA X 3122.0000 GS 08 2416 868 012694 96231 

Eaid No 

CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP 
INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE - LABOR LABOR 

Funds Authorized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

Total Flux Billed: 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 444S-R 

CORPS CERTIRCATION 
., CERTIFY THAT THE ABCVF ARTICLESWEREDEUVERED Arm OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYIV:ENT 
REQUESTED IS CO RRECTTO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR 
FUNDS AS INDICATED." 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 31-Jul-2016 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED $1,S19,864.00 

$1,271,818.1 S 

$1,268,269.81 

$3,S48.34 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

Approved by Treasury For Use In Lieu of SF 1080 

$3,S48.34 

Amount 

$S62.17 
$928.64 
$236.69 

$1,820.84 
$3,S48.34 

$3,S48.34 

$0.00 

$3,548.34 ti' 

cobilnonit.151 v2.1.4 



msfcr.2.1.18 309 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 
IA Number: DW96958694 

MONTHLY REPORT FOR JUNE 2016 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Available Balance: 

(-) 

(-) 
(-) 

BILLING ACTIVITY (096X3122): 

Bill Number: 27079727 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

Revised Reimbursable 
( 096X3122) 

$1,519,864.00 

$1, 271, 818 .15 
$241,120.00 

$1,656.42 

$5,269.43 

$3,548.34 
$1,271,818.15 

$0.00 
$0.00 

PROGRESS REPORT 

Direct Fund Cite 

FOR OFFICIAL USE ONLY (FOUO) 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

Page: 157 
Date: 01-JUL-2016 
Time: 12:24:25 

IA Totals 
(096X3122) 

$1,519,864.00 

$1,271,818.15 
$241,120.00 

$1, 656.42 

$5,269.43 



msfcr.2.1 . 18 309 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 
IA Nwnber: DW96958694 

Bill Number : 27079727 
Bill Invoice Date: Ol-JUL-2016 

Monthly Billing Amount(09 6X3122) : 

Monthly Direct Fund Cite Contract Cost(068X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total I ndirect Char ges 

k TOTAL 

LABOR BREAKOUT FOR MONTH : 

Individual 

PAUL D SPECKI N 
JULIA K KISSER 
AMY DARPINIAN 

Location 

KANSAS CI TY DISTRI CT 
KANSAS CITY DI STRICT 
KANSAS CITY DISTRI CT 

$3,548 .34 

$0.00 

Costs for 
Current Month 

$1,130.94 
$689.90 
$562 . 17 

$0.00 
$0.00 
$0. 00 
$0.00 
$0.00 

$2,383.01 
$1, 165 . 33 

$3,548.34 

Function 

PROGRESS REPORT 

Prior Month's 
Summary 

$39 , 091. 16 
$23,283.92 

$5, 116. 54 
$0.00 
$0.00 

$1,161,380.00 
$0.00 
$0.00 

$1, 228, 871. 62 
$39,398 .1 9 

$1,268,269.81 

Hours 

LEAD CIVIL ENGINEER 
SUPERVI SORY GEOLOGIST 
PHYSICAL SCIENTIST (PROJEC 

8 . 25 
0.50 

11.00 

FOR OFFICIAL USE ONLY (FOUO) 

Project Costs 
to Date 

$40,222.10 
$23,973.82 

$5, 678. 71 
$0.00 
$0.00 

$1,161,380.00 
$0.00 
$0.00 

$1,231,254 . 63 
$40,563.52 

$1,271,818.15 

Labor Amount 

$1,147.32 
$70.42 

$1,372.68 

Page : 158 
Date: Ol-JUL-2016 
Time: 12:24:25 



rnsfcr.2.1.18 309 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

MOLLY JEAN BOUGHAN 

TOTAL LABOR: 

Location Function 

KANSAS CITY DISTRICT GEOLOGIST 

PROGRESS REPORT 

Hours 

4. 00 

23.75 

FOR OFFICIAL USE ONLY (FOUO) 

Labor Amount 

$395.75 

$2,986.17 

Page: 159 
Date: 01-JUL-2016 
Time: 12:24:25 



Unimatic Superfund Site Soil/Building RI FS: Progress Report for EPA Region II 

Site: Unimatic Manufacturing Corp -
NJD002164796 

Phase: Remedial Investigation/Feasibility Study -
Soil and Building 

Bill No.: 27079727 #22 IA No.: DW96958694 (P2-448170) IAG Expiration Date: 

Reporting 
Period: 

From: 

01 Jun 2016 

To: EPA RPM: 

01 Jul 2016 Trevor Anderson 
Work Performed 

Narrative 

Meetings 

Key 
Milestones 
Completed 

Initiate project work, management resources and schedule. 

Project progress conf call with EPA and CDM held monthly. 
HHRA risk conference call held June 15th. 
Final RI comments discussed June 28th. 
JCMUA meeting on June 9th. 

• Receive 30 Sherwood Ln Data and upload to project database. 
• Review RTCs on SLERA, HHRA, and RI Report. 
• Submit Final RI on June 17 and send final RI to NJDEP on June 22. 
• Provided figures for Proposed Plan. 

Projected Work 

31 December 2020 

USAGE PM: 

Amy Darpinian 

Narrative • Working to Final FS in July 2016. Public comment period started July 22, 2016. 
Meetings • 
Key • 
Milestones • 
Projected • 

• 
Issues 

• 

Public meeting on pro osed Ian scheduled August 10. 
Review comments on FS report. 
Submit Revised Final RI in early July. 
Submit final FS in July and send to NJDEP. 
Provide figures for public meeting . 

GREEN 

• YELLOW. Project schedule will be very compressed to meet a soil ROD in September 2016 . 

• GREEN. No additional funding is anticipated to be needed . 

• Adequate funds available for in house team work. 

Obligations Plan (FY15 and FY16) 
Planned Date Actual Date Notes 

Contract (CDM Smith) 

W912DQ-11-D-3004 $400,000 Nov2014 $467,500 22 Dec 2014 Funds rec'd. 
W912DQ-11-D-3004 $500,000 Mar 2015 $700,000 17 Jun2015 Additional funds for RI field work. 
W912DQ-11-D-3004 $90,000 Jan2016 $90,000 20 Jan 2016 Funds for work at 30 Sherwood. 
W912DQ-11-D-3004 $50,000 Feb 2016 $50,000 23 Feb 2016 Funds for work at 30 Sherwood. 
W912DQ-11-D-3004 $95,000 Apr 2016 $95,000 12May 2016 Funding for additional HHRA work. 

Scope of Work Summary 
The USACE KCD shall oversee the contractor's Soil RI, HHRA, BERA, and FS for the Unimatic Superfund Site. 

Project Development Team 

~~ July 25, 2016 

Amy Darpinian, Project Manager Date 
816-389-3897 

1OF1 
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Bill# 
Item 

Travel Expenses 

Other: Reproduction Services 

Departmental Overhead 

Administrative Overhead 

Labor 

COE Subtotal 

COE Cumulative 

Contract (COM $1 ,402,500) 
Contract Cumulative 

Total This Period: 

Cummulative Total: 

Funding Received 

Cumulative Funding Received 

Remaining To Bill 

$1,600,000 

$1,400,000 

$1,200,000 

$1,000,000 

FY16 Q1 

14 15 
Oct-15 Nov-15 

995.61 1,201.25 

255.31 306.19 

1,952.17 2,355.40 

3,203.09 3,862.84 

69,853.36 73,716.20 

119,598.00 77,134.00 

580,958.00 658,092.00 

122,801 80,997 

650,811 .36 731,808.20 

1,332,864.00 1,332,864.00 

869,052.64 788,055.80 

Unimatic Superfund Site RI FS 
DVV96958694; ; P2: 448170 

Funds Availability 
FY16 Q2 

16 17 18 19 
Dec-15 Jan-16 Feb-16 Mar-16 

1,322.76 904.30 

826.98 3,053.69 1,836.87 1,333.73 

210.79 778.37 468.21 339.97 

1,621.53 5,987.57 3,601.69 2,615.13 

2,659.30 11,142.39 6,81 1.07 4,288.83 

76,375.50 87,517.89 94,328.96 98,617.79 

41,410.00 171 ,045.00 - 85,382.00 

699,502.00 870,547.00 870,547.00 955,929.00 

44,069 182, 187 6,811 8.9,671 

775,877.50 958,064.89 964,875.96 1,054,546.79 

90,000.00 

1,422,864.00 1,422,864.00 1,422,864.00 1,422,864.00 

743,986.50 561,799.11 554,988.04 465,317.21 

FY16 Q3 

20 21 
Apr-16 May-16 

1,906.25 666.16 

485.90 169.80 

3,737.74 1,306.17 

6, 129.89 2, 142.13 

104,747.68 106,889.81 

101 ,619.00 103,832.00 
1,057,548.00 1, 161 ,380.00 

107,749 105,974 

1, 162,295.68 1,268,269.81 

97,000.00 

1,519,864.00 1,519,864.00 

357,568.32 251,594.19 

$800,000 +------------1----------.,'"7"::~~~~=---------

$600,000 i~~~~~~:=:~:~~:~===j~~~:~~============= $400,000 

$200,000 

$0 
o:::I' 
.-1 

> 
0 z 

Unimatic Soil RIFS cost track.xlsx 

ll1 
.-1 

I 
i::: 
ro -, 

ll1 
.-1 

.0 
Q) 
u. 

ll1 
.-1 

I 
i::: 
:::J 

ll1 
.-1 

Oo 
:::J 
<l'. 

ll1 
.-1 

0.. 
Q) 

(/') 

ll1 
.-1 
..!.. 
u 
0 

ll1 
.-1 

I 
> 
0 
z 

ll1 
"'( 
u 
Q) 

0 

l.D 
.-1 
' i::: 
ro -, 

l.D 
.-1 

.0 
Q) 
u. 

l.D 
.-1 

0.. 
Q) 

(/') 

22 
Jun-16 Totals 

562.17 5,678.71 

-
928.64 32,017.98 

236.69 8,545.54 

1,820.84 64,195.92 

-
3,548.34 

110,438.15 

- 1, 161,380.00 

1, 161 ,380.00 

3,548 

1,271,818.15 1,271,818.15 
1,519,864.00 

1,519,864.00 

248,045.85 

~COE Cumulative 

-Contractor Cumulative 

ace-Funding Received 

~Total Spent 

~Projected 



PROGRESS REPORT 

Site Name: 
Project: 

Unimatic Manufacturing Corporation Superfund Site 
Remedial Investigation/Feasibility Study 

Prepared by: Thomas Mathew 
Representing: 
Date: 

CDM Federal Programs Corporation (CDM Smith) 
July 25, 2016 

Reporting Period: June 2016 

1. Progress Made this Reporting Period - CDM Smith performed the following activities 
during this period: 

Wark Order 1 - Project Administration 

• CDM Smith performed routine project management activities. 

• CDM Smith participated in an After Actions Review (Lessons Learned) meeting with 
USACE on June 8, 2016. 

• Monthly project status meeting with USACE and EPA was held on June 15, 2016. The 
discussion was summarized in the meeting minutes submitted in July, 2016. The next 
project status call is scheduled for July 21, 2016. 

Work Order 2 - RI/FS Planning Activities 

• No Activity 

Work Order 3 - Community Involvement 

• No Activity 

Work Order 4-Remedial Investigation 
• CDM Smith submitted the Final RI to USA CE and EPA on June 17, 2016. 
• CDM Smith submitted the Final RI to NJDEP on June 22, 2016. 
• CDM Smith participated in a meeting with EPA on June 15, 2016 to resolve the 

calculation of risk numbers used between Aroclor 1254 and 1248. Per the discussion, no 
change required. 

• CDM Smith participated in a meeting with EPA and USA CE on June 28, 2016 to address 
minor comments on the Final RI. Another version of the Final RI will be issued in mid­
July 2016. 

Work Order 5 - Feasibility Study. 
• CDM Smith received Draft FS comments from EPA and USACE on June 2 and 10, 2016 

respectively. CDM Smith reviewed the comments and will incorporate the responses to 
the final FS. 

• CDM Smith participated in a meeting with EPA and JCMUA on June 9, 2016. The 
discussions from the meeting will be incorporated into the Final FS. 

• CDM Smith submitted the revised Comparative Analysis Section to EPA and USA CE on 
June 10, 2016. CDM Smith received concurrence on June 13, 2016. 

1 



Unimatic Manufacturing Corporation Superfund Site 
June 2016 Monthly Report 
Page2 

• CDM Smith submitted th~ track change version of the Final FS on July 1, 2016. 

Work Order 6 - Post RI/FS Support 
• CDM Smith provided comments to the Proposed Plan on June 20, 2016. 
• CDM Smith provided revised figures for the Proposed Plan on June 27, 2016. 

Work Order 7 - Fee 

2. Anticipated Problems and Recommended Solutions - None 

3. Problems Resolved - None 

4. Deliverables Submitted 

Work Order 
W01 
W04 

Title 
May Monthly Report 
Final RI 

5. Upcoming Events/Activities Planned 
• Continue project management activities 

• Submit final HHRA and SLERA in mid-July 2016 

• Submit power point slides to USA CE and EPA for Public Meeting 

• Submit Final FS in July 2016 

• Submit Final RI (revised) in mid-July 2016 

6. Key Staffing Changes - None. 

7. Percentage Complete - See attached table. 

2 

Date 
06/17 /16 
06/17/16 
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